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This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule, including unscheduled periods.

Major components of the schedule include shutdowns:

In Calendar 2010, a 4 week shutdown for maintenance scheduled to begin July 19.

In Calendar 2011, no shutdown for maintenance is shown.

A 2012-3 11-month shutdown is shown to upgrade the proton source and change the NuMI beam to the Medium Energy (ME) config.

# Duration of the MiniBooNE run will depend on preparations for MicroBooNE.
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